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2, Decentralized Support Requirements - MBO complete.

3. Enhance Communications with Decentralized Components - MBO
complete with the exXception of Milestone #3, plan an RECD
conference.

STAT

4, Renovate First Floor of - MBO complete.

5. Develop Program for Expanded Use of Allied "Tiger Team" -
This first six milestones have been completed. The
remaining three will be covered at a meeting scheduled for
5 October. An LI will be published early in FY 88
formalizing guidelines for the use of the Tiger Team.

MBO complete.

6. Review all Personnel Training to Ensure that People have
Up-to-date Skills and Provide Training as Required - This
MBO got off to a late start in FY 87 due to the LETTS
database not being available until late May 87. It is,
however, nNearing completion and will be complete early FY
88. MBO complete,

7. Reexamine all Procedures for Doing business and Requests
for Services, with Goal of Streamlining Same - MBO
complete,
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